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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACTOR:                 Southwest Research Institute

PROGRAM:                    Investigation of Armor Materials and Armor

                            Materials and Armor System Concepts

PURPOSE OF MODIFICATION:    Exercise 3,120 Option Hours under Work

                            Directive 001, Rev. 5

PRIOR CONTRACT AMOUNT:      $1,913,817.84

AMOUNT OF THIS ACTION:      $  374,798.40

TOTAL CONTRACT AMOUNT:      $2,288,616.24

1.  This is a bilateral modification.

2.  The purpose of this modification P00005 is to exercise and fund a

total of 3,120 option hours pursuant to paragraph H.21 of the contract.

The total Labor Hours exercised to date is 18,310.

     a.  An additional 3,120 option hours are authorized under Work

Directive 001.

     b.  CLIN 0001 (Labor)  "Total Cost" is increased by $359,798.40

from $1,751,177.20 to $2,110,975.60.  (This includes an increase in

"Estimated Cost" of $333,153.60 from $1,621,987.80 to $1,955,141.40.

And an increase in "Fixed Fee" of $26,644.80 from $129,189.40 to

$155,834.20.

     c.  The total Labor Hours Exercised to date under CLIN 0001 is

changed from 15,190 to 18,310.

     d.  Sublin 0001AG is hereby added to reflect the additional

$359,798.40 in funding for the 3,120 hours.

3.  In addition to the additional Option Hours in CLIN 0001,

$15,000.00 is added to CLIN 0003 Material and Travel for a total of

$177,640.64.  This includes an increase in Total Estimated Cost from

$162,640.64 for a new total of $177,640.64.

4.  Sublin 0003AC is added for an additional $15,000.00 for Material

and Travel under PRON R372C234R3EH.

5.  Current funding for Labor Manhours is $2,110,975.60 plus a total of

$177,640.64 for Material and Travel for a funded contract total of

$2,288,616.24.

6.  All other terms and conditions of this contract W56HZV-06-C-0194

remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0005 ***

  2 6

W56HZV-06-C-0194 P00005

SOUTHWEST RESEARCH INSTITUTE



CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SERVICES LINE ITEM                                                                           $        359,798.40              __________________                                                                            __________________

              SECURITY CLASS: Unclassified

The Contractor shall furnish all the

supplies and services, up to 46,682

manhours to accomplish the tasks

described in Section C "Scope of

Work" as required by implemented

Work Directives:

Est. Cost:     $1,955,141.40        *

Fixed Fee:     $  155,834.20        *                ____________

Total Cost:    $2,110,975.60        *

LABOR HOURS EXERCISED TO DATE:

18,310 Manhours                     *

                              (End of narrative B001)
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0001AG        SERVICES LINE ITEM                                                                           $        359,798.40              __________________                                                                            __________________

              NOUN: 4REV TRANS. ARMOR ANALYSIS

              PRON: R372C234R3    PRON AMD: 01    ACRN: AD

              AMS CD: 63300522100

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2008

                            $       359,798.40

0003          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

MATERIAL & TRAVEL

(Cost Reimbursement Only; No Fee)

The contractor shall provide material, equipment

and travel to accomplish the tasks described in

Section C "Scope of Work" as required by

implemented Work Directives

Total Estimated Cost: $177,640.64

                              (End of narrative B002)

0003AC        SERVICES LINE ITEM                                                                           $         15,000.00              __________________                                                                            __________________

              NOUN: 4REV TRANS. ARMOR ANALYSIS

              PRON: R372C234R3    PRON AMD: 01    ACRN: AD

              AMS CD: 63300522100

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

                 001               0            30-SEP-2008

                            $        15,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AG  R372C234R3             AD       1        $               0.00  $         359,798.40            $         359,798.40

        63300522100                   72C234

0003AC  R372C234R3             AD       1        $               0.00  $          15,000.00            $          15,000.00

        63300522100                   72C234

                                                                           _________________

                                                         NET CHANGE    $         374,798.40

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AD        21   72040000076N6N7EP633005255Y  S20113                W56HZV           $         374,798.40                                                                                                          __________________

                                                                                          NET CHANGE    $         374,798.40

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,913,817.84              $         374,798.40              $       2,288,616.24

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AD       21  070820400000     S20113  76N6N7E63300522100255Y              72C234S20113  W56HZV
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